


Scheduling work across teams means understanding how much work you have now and in the future and who's responsible at each stage. With Cyver Core's planning and availability features, you can assign work to pentesters and teams, see work allocation and availability across teams, and allow clients to schedule requests based on your availability.

That gives you a dashboard view of who is working and when, so you can manage and better allocate workloads across individuals and teams. You also get insight into busy and slow periods for your pentest firm, so you can better align incoming work with your calendar.

EDIT PLANNING SETTINGS (GLOBAL CONFIGURATION)

Planning Settings control company-wide workdays, holidays, and standards. This allows you to set global defaults across the platform, which you can then tailor as-needed with individual project and user availability.


From the Cyver Portal, click **Settings**, then go to **Planning Settings**.



SET COMPANY WORK DAYS

Set default company work days to automatically define how many days per week you work and which days you're available.

1. Click **Edit** under Company Work Days.



Planning Settings

Company Working Days

Monday, Tuesday, Wednesday, Thursday, Friday

Manage holidays and days-off in your company

Company Holidays

Title	Start Date	End Date	Repeat each year	Actions
No data available in table				

Showing 0 to 0 of 0 entries Show 10 20 50 entries

Manage employee holidays and days-off

Employee Holidays


Employee	Start Date	End Date	Actions
No data available in table			

Showing 0 to 0 of 0 entries Show 10 20 50 entries

Project planning default days per status

Status	Visible on Calendar	Days
Unassigned	Yes	5
Assigned	Yes	5

2. Select or De-select work days as relevant.



Edit Company Working Days

☒ Monday ☒ Tuesday ☒ Wednesday ☒ Thursday ☒ Friday ☐ Saturday ☐ Sunday

Cancel Save


3. Click **Save**.

SET COMPANY AND EMPLOYEE HOLIDAYS

You can set default periods where either the entire company or specific individuals are unavailable.

- **Manage Company Holidays:** Use this for periods where your entire company is unavailable, such as national holidays, bank holidays, or company-wide events.

1. Click **+ New Company Holiday** under the *Manage holidays and days-off in your company* section.



Planning Settings

Company Working Days

Monday, Tuesday, Wednesday, Thursday, Friday

Manage holidays and days-off in your company

Company Holidays

Title	Start Date	End Date	Repeat each year	Actions
No data available in table				

Showing 0 to 0 of 0 entries Show 10 20 50 entries

Manage employee holidays and days-off

Employee Holidays

Employee	Start Date	End Date	Actions
No data available in table			

Showing 0 to 0 of 0 entries Show 10 20 50 entries


Project planning default days per status

Status	Visible on Calendar	Days
Unassigned	Yes	5
Assigned	Yes	5

2. Enter a **Name** for the holiday.

3. Set the **Start Date** and **End Date**.

4. Check the box if this holiday will **Repeat each year**.




5. Click **Save**.

You can always edit and delete this holiday at a later point. Your availability will be listed as "Unavailable" during scheduled holidays and pentests will not be scheduled for those days.


- **Manage Employee Holidays:** Use this to schedule personal time off, sick leave, or vacations for specific team members.

1. Click **+ New Employee Holiday** under the *Manage employees holidays and days-off* section.



2. Select the specific **Users** from the dropdown menu.

3. Set the **Start Date** and **End Date**.



4. Click **Save**.

SET DEFAULTS PER PROJECT STATUS

Cyver Core automatically schedules projects and puts them into your calendar using your assigned defaults.

1. Click **Edit** under "Project planning default days per status".

Planning Settings

Company Holiday Setup

Manage holiday and days off for your company

Company Holidays

Title	Start Date	End Date	Repeat each year	Action
No data available in table				

Showing 1 of 0 entries. Show 10 20 50 100 entries

Employee Holiday Setup

Manage employee holiday and days off

Employee Holidays

Employee	Start Date	End Date	Action
No data available in table			

Showing 1 of 0 entries. Show 10 20 50 100 entries

Project planning default days per status

Status	Visible on Calendar	Days
Onboarding	Yes	5
Testing	Yes	6
Reporting	Yes	4
Remediation	Yes	11

2. Select which Project Status settings you'd like to be considered for availability for your team. (e.g., Testing and Reporting normally require pentester time).

Project planning default days per status

Select which statuses should be considered for calendar availability and the default time duration in days.

☐	Onboarding	5
☒	Testing	6
☒	Reporting	4
☐	Remediation	11

Cancel Save

3. Set number of days normally required for each stage of the Project.

Project planning default days per status

Select which statuses should be considered for calendar availability and the default time duration in days.

☐	Onboarding	5
☒	Testing	6
☒	Reporting	4
☐	Remediation	11

Cancel Save

4. Click **Save**.

PROJECT-LEVEL PLANNING & CALENDAR


Once your global settings are configured, you can manually manage timelines, schedules, and timesheets for any specific project.

Navigate to a specific project and open the **Planning** tab. Here, you will find three sub-tabs: **Planning**, **Scheduling**, and **Timesheet**.



1. THE PLANNING TAB (GANTT

CHART VIEW)

This tab provides a hierarchical, Gantt-style overview of your entire project, broken down by Statuses and individual Workflow Tasks.




- **Adjusting the View:** Click the **Gear (Settings)** icon on the right side to filter the timeline resolution by **Day**, **Week**, or **Month**. Click **Apply** to save your view.



- **Editing Dates:** To manually adjust the start and end dates for project phases:

1. Click the **Edit** button at the top right of the chart.



2. The *Edit Planning* modal will appear.

The 'Edit Planning' dialog box has a title bar with a close button. It contains two columns of date pickers. The first column is labeled 'Start Date' and the second is labeled 'End Date'. Each column has five input fields. The first field in each column has a calendar icon to its left. Below the input fields are four buttons: 'Cancel', 'Save', and two buttons with icons (a calendar and a document). At the bottom right are 'Cancel' and 'Save' buttons.

3. Use the calendar date pickers to modify the **Start Date** and **End Date** for the overall project or specific statuses.

This screenshot shows the 'Edit Planning' dialog box with the first 'Start Date' calendar picker open. The calendar shows the month of April 2023. The date '19' is selected. The 'End Date' calendar picker is also open, showing the month of April 2023. The date '19' is selected. The 'Save' button is highlighted in blue.

4. Click **Save** to update the timeline.


2. THE SCHEDULING TAB (TIMELINE & CALENDAR VIEWS)

The **Scheduling** sub-tab helps you manage resource allocation and view upcoming deadlines. You can toggle between two views using the buttons at the top left:

- **Timeline View:** Lists your Pentesters on the left vertical axis and dates on the horizontal axis. Workflow tasks are displayed as horizontal blocks assigned to specific users, allowing you to spot overlaps or free capacity.

The screenshot shows the 'Scheduling' tab in a software interface. It has a sidebar on the left with a list of users. The main area shows a timeline view with horizontal bars representing tasks assigned to users. The top of the interface has a navigation bar with tabs for 'Overview', 'Timeline', 'Calendar', and 'Reports'. The 'Timeline' tab is selected.

- **Calendar View:** Provides a classic, full-page monthly calendar view. It displays project milestones, statuses, and workflow tasks directly on the days they are scheduled. Use the left-hand sidebar menu to toggle visibility for **Status** and **Tasks** on or off.



3. THE TIMESHEET TAB

The **Timesheet** sub-tab is where actual logged hours are recorded. Whenever a pentester uses the "Start Activity" timer or manually registers time for a task, the data appears here in a detailed table.

The screenshot shows the 'Timesheet' tab with a detailed table of logged hours. The table has columns for 'Pentester', 'Duration', 'Date', 'Status', 'Workflow Task', and 'Estimated Time'. The data shows two entries for 'Demo User' on May 2nd, 2020. The first entry is for 'Fixes report' with a duration of 2h and a status of 'Active'. The second entry is for 'Complete checklist' with a duration of 2h and a status of 'Completed'. The table also shows a 'Total' row with a duration of 4h. The interface includes a sidebar with 'Planning', 'Scheduling', and 'Timesheet' tabs, and a top navigation bar with various project management tabs.

Pentester	Duration	Date	Status	Workflow Task	Estimated Time
Demo User	2h	5/24/2020	Active	Fixes report	2h
Demo User	2h	5/24/2020	Completed	Complete checklist	2h
Total	4h				

(For a detailed guide on how testers can log their hours, please refer to our [Time Tracking & Timesheets article](#)).